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01 36460 HUM 169 022.2 030.2 REPLACE BRIDGES(#4-304,305,306,307) $11,861,000 2 2009
01 47800 MEN 101   3.7   6.5 REPAIR STORM DAMAGE $780,000 2 2009
01 47430 HUM 096 021.8 000.0 STORM DAMAGE - SOLDIER PILE RETAINING WALL $1,000,000 2 2009
01 32470 DN 101 014.8 015.6 CONSTRUCT RETAINING WALL (6 LOC) $11,473,000 2 2009
01 47390 MEN 020  25.9  26.0 REPAIR STORM DAMAGE $1,530,000 3 2009
01 47400 MEN 101  36.0  38.2 REPAIR STORM DAMAGE $7,600,000 3 2009
01 38050 MEN 222 001.0 000.0 REPLACE BRIDGE (SCOUR) OLD BR #10-0080 $10,003,000 3 2009
01 47610 MEN 253   1.7   2.3 REPAIR STORM DAMAGE $1,370,000 3 2009
01 47630 MEN 162  11.0  12.0 REPAIR STORM DAMAGE $3,010,000 3 2009
01 47790 MEN 101  51.9  76.2 REPAIR STORM DAMAGE $1,216,000 3 2009
01 47810 MEN 101   1.5   6.4 REPAIR STORM DAMAGE $1,275,000 3 2009
01 47060 LAK 29 018.5 019.1 WIDENING, LIGHTING & CHANNELIZE LEFT TURN LANE $1,200,000 3 2009
01 47210 HUM 299 R  21.5 R   0.0 REPAIR SLIPOUT AND CONSTRUCT MECHANICALLY STABLIZED WALL $1,400,000 4 2009
01 47530 HUM 254   1.1  23.2 REPAIR STORM DAMAGE $800,000 4 2009
01 47570 HUM 036  40.4   0.0 REPAIR STORM DAMAGE $2,020,000 4 2009
01 47760 MEN 101  83.4  87.5 REPAIR STORM DAMAGE $500,000 4 2009
01 47780 MEN 101 R  34.5 R  43.8 REPAIR STORM DAMAGE $4,138,000 4 2009
01 48091 HUM 096   0.0   0.0 PERMANENT RESTORATION STORM DAMAGE- REPAIR ROADWAY SLIPOUT $3,220,000 4 2009
01 36430 MEN  20 004.4 032.8 CULVERT REHABILITATION $3,197,000 1 2010
01 47240 HUM 096  23.0  23.8 REPAIR ROADWAY AND INSTALL GALLERY DRAINAGE WALLS $1,610,000 1 2010
01 47280 MEN 001  95.2 102.4 REPAIR STORM DAMAGE $600,000 1 2010
01 47510 HUM 254   5.1   5.6 REPAIR STORM DAMAGE $4,370,000 1 2010
01 47600 MEN 253   7.7  11.0 REPAIR STORM DAMAGE $1,114,000 1 2010
01 47650 MEN 162  14.0  19.8 REPAIR STORM DAMAGE $864,000 1 2010
01 47770 MEN 101  82.0  84.0 REPAIR STORM DAMAGE $2,632,000 1 2010
01 47820 HUM 169  21.8  27.6 REPAIR STORM DAMAGE $1,135,000 1 2010
01 47830 HUM 169  18.1  19.5 REPAIR STORM DAMAGE $2,605,000 1 2010
01 48170 DN 101 014.4 014.8 INSTALL OGFC $1,410,000 1 2010
01 47730 MEN 020 R   0.2 R  15.1 REPAIR STORM DAMAGE $586,000 1 2010
01 46410 DN 000 0   0.0 0   0.0 CO999 RECONSTRUCT GUARD RAILING $2,780,000 1 2010
01 47560 HUM 036  29.0  29.5 REPAIR STORM DAMAGE $1,430,000 1 2010
01 39860 LAK 053 003.1 007.4 ROADWAY REHABILITATION & SHO WIDEN $16,432,000 1 2010

District 01 total $105,161,000
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02 37781 PLU 070 R 079.1 000.0 REPLACE LT DAVIS SRRA $3,200,000 2 2009
02 0E330 SIS 005 002.7 000.0 BRIDGE DECK MAINTENANCE $1,600,000 2 2009
02 37070 TEH 005 R 007.2 R 007.7 RECONSTRUCT INTERCHANGE $7,500,000 2 2009
02 2C710 SIS 005 R 022.3 R 022.9 REPLACE DECK 02-0123L & STRENGTHEN /SEISMIC RETROFIT 02-0123L/R $3,100,000 2 2009
02 4C790 TEH 005 000.0 000.0 WEIGH IN MOTION SCALE $1,246,000 2 2009
02 4C360 TRI 299   2.2   2.6 CURVE IMPROVEMENT AND WIDEN SHOULDERS $2,690,000 2 2009
02 2C580 SHA 299   6.8   7.3 REALIGN CURVE $3,286,000 3 2009
02 3C080 TRI 299 013.3 013.6 SHOULDER WIDENING $5,317,000 3 2009
02 4C990 SHA 005 R 012.0 R 016.2 INSTALL MEDIAN BARRIER $3,300,000 3 2009
02 0E830 LAS 139 007.2 R 007.5 CURVE IMPROVEMENT $990,000 3 2009
02 36901 PLU 089 009.0 014.0 CONSTRUCT TURNOUTS $540,000 3 2009
02 39090 LAS 395 R 060.8 R 061.6 SIGNS, FLASHING BEACONS AND TURN LANES $2,110,000 3 2009
02 1E330 SIS 5 R37.5 R51.2 AC OVERLAY $5,000,000 3 2009
02 37890 SHA 5 039.5 040.8 BRIDGE REPLACEMENT (ANTLER) $238,927,000 3 2009
02 4C600 TEH 36 020.0 041.0 DRAINAGE RESTORATION $100,000 3 2009
02 0E320 TEH 005 023.0 000.0 BRIDGE DECK MAINTENANCE $950,000 4 2009
02 0E850 SIS 003 008.0 000.0 INSTALL ADA RAMPS $170,000 4 2009
02 2C500 TEH 005 R  22.0 R  27.0 REPLACE PCC PAVEMENT $22,510,000 4 2009
02 2C50U TEH 5 023.0 023.0 REPLACE PCC PAVEMENT AND REPAIR BRIDGE DECKS $28,699,000 4 2009
02 37561 TEH 005 R 026.5 R 027.5 BRIDGE REHABILITATION $6,837,000 1 2010
02 0E390 SHA 044 069.0 069.8 SHOULDER WIDENING $1,447,000 1 2010
02 37310 PLU 070 035.1 035.5 REPLACE BRIDGE NO. 9-15 $43,734,000 1 2010

District 02 total $383,253,000
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03 1C971 PLA 267   8.7   9.9 WATER QUALITY DRAINAGE IMPROVEMENT $8,200,000 2 2009
03 0C720 NEV 080 017.3 020.3 STORM WATER MANAGEMENT $1,150,000 2 2009
03 0E830 PLA 267   3.8   9.9 PLANT ESTABLISHMENT AND PROTECTION $500,000 2 2009
03 36690 BUT  99 008.6 013.2 BASE REPAIR, WIDEN & AC OVERLAY $16,554,000 2 2009
03 4E290 SAC 080 002.6 000.0 INSTALL FLASHING BEACONS AND RADAR SPEED SIGNS,MODIFY SIGNAL HEADS $350,000 2 2009
03 0E870 YOL 005   2.5  10.8 PLANT ESTABLISHMENT AND PROTECTION $500,000 2 2009
03 36783 PLA 080 002.8 004.1 CONSTRUCT HOV LANES $39,526,000 2 2009 X
03 4C030 SAC 005 008.0 033.2 INSTALL TMS UNITS $2,085,000 2 2009
03 2A690 NEV  49 002.2 013.4 WIDEN TO 4 LNS WITH CONT LEFT TURN $21,000,000 3 2009 X
03 1A841 ED 089 000.0 008.6 STORM WATER QUALITY IMPROVEMENTS O/L, RSP, WIDEN SHLDR, RPL CULVERTS $25,843,000 3 2009
03 1E030 COL 020 R  21.5 R  22.4 RECONSTRUCT EMBANKMENT SLOPE RECONSTRUCT SHLDR, REPL GUARDRAIL $8,200,000 3 2009
03 1E130 COL 005   0.0   0.0 UPGRADE MBGR END TREATMENTS $4,980,000 3 2009
03 3E870 YOL 050 002.4 003.0 IMPROVE DRAINAGE $550,000 3 2009
03 2M940 BUT 070  14.8  16.6 DECK METH & JOINT REPLACE/REPAIR $829,000 3 2009
03 4C090 ED 049 007.1 008.1 WIDEN AND ADD SHOULDERS $8,245,000 3 2009
03 2M900 SAC 50 000.6 003.0 METHACRYLATE & REPLACE JOINT SEALS $2,196,000 3 2009
03 3M480 YOL 113 22.0 000.0 PREP AND PAINT BRIDGE $2,300,000 3 2009
03 3M490 BUT 70 28.2 000.0 SPOT PREP AND PAINT BRIDGE $350,000 3 2009
03 3M500 SIE 49 16.7 000.0 PREP AND PAINT BRIDGE $200,000 3 2009
03 44161 SAC 050 R 005.3 012.8 CONSTR HOV LANES,COMMUNITY ENHANCE ENHANCEMENTS $119,920,000 4 2009
03 3E250 BUT 162  14.7   0.0 INSTALL ADA CURB RAMPS $949,000 4 2009
03 1E120 PLA 080 R 056.7 R 057.8 INSTALL CABLE NET DRAPERY $6,227,000 4 2009
03 1E980 YOL 016 000.0 000.0 INSTALL TRAFFIC SIGNAL $2,000,000 4 2009
03 3E850 BUT 162 016.7 000.0 INSTALL TRAFFIC SIGNAL $604,000 4 2009
03 2C860 PLA 80 55.7 67.5 ROADWAY REHABILITATION $166,750,000 4 2009
03 4C220 NEV 080 000.0 000.0 REHAB & UPGRADE TRUCK INSP FACILITY FACILITY $2,100,000 1 2010
03 2C844 SAC 000 0   0.0 0   0.0 L5501 FIRE AND LIFE SAFETY UPGRADE $7,500,000 1 2010
03 41240 NEV  20 R 014.3 R 000.0 CONST NEW INTERCHG & AUX LANES $18,800,000 1 2010

District 03 total $468,408,000
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04 0E720 SCL 101 000.0 052.2 TREAT BRIDGE DECKS WITH METHACRYLATE RESIN AND REPLACE $1,930,000 2 2009
04 0E740 SCL 082 R 000.0 R 025.9 TREAT BRIDGE DECKS W/METHACRYLATE & REPLACE JOINT SEALS $2,370,000 2 2009
04 0E790 ALA 580 R 027.0 R 040.1 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,815,000 2 2009
04 0E900 NAP 029   0.0   0.0 TREAT BRIDGE DECKS WITH METHACRYLATE AND REPLACE JOINT $1,200,000 2 2009
04 0E950 ALA 013 007.9 008.3 REPLACE JOINT SEALS AND METHACRYLATE BRIDGE DECKS $2,680,000 2 2009
04 4C15U SOL 080 015.4 020.1 CRACK, SEAT & OVERLAY THE EXISTING PAVEMENT ON THE MAINLINE AND THE $24,800,000 2 2009 X
04 0A910 SON 1 000.0 058.6 UPGRADE TRAFFIC BARRIER AND GUARDRAIL END TERMINALS $7,725,000 2 2009
04 29492 ALA 24 005.3 006.2 REALIGNMENT OF OF WB ROUTE 24 TO ROUTE 13 $3,200,000 2 2009 X
04 29493 ALA 24 005.3 006.2 WIDENING OG CALDECOTT LANE AT KAY ST. O/C AND INSTALLATION OF TRAFFIC SIGNAL $300,000 2 2009 X
04 0T145 SOL 037   7.2  10.5 HIGHWAY PLANTING AND LANDSCAPING $3,000,000 3 2009
04 2S620 SM 001 037.3 037.9 WETLAND MITIGATION $325,000 3 2009
04 0A18U SON 101 008.9 013.9 WIDEN FREEWAY FROM FOUR TO SIX LANE FOR HOV $61,300,000 3 2009
04 17790 ALA 880 028.2 028.3 STRUCTURE REHABILITATION $8,944,000 3 2009
04 1A500 SM 000 000.0 000.0 UPGRADE EXISTING ATTENUATORS $3,260,000 3 2009
04 3S660 SM 035   2.8   2.8 REPLACE DAMAGED PIPING, RE-ESTABLISH EMBANKMENT $395,000 3 2009
04 29491 ALA 24 005.3 006.2 CONSTRUCT TUNNEL-4TH BORE $345,000,000 3 2009 X
04 0C902 SCL 101 031.0 034.9 REHABILITATION PAVEMENT $6,150,000 4 2009
04 27202 SCL 280   5.1   7.8 REHABILITATE ROADWAY $25,285,000 4 2009
04 15047 SM 280 000.0 027.4 INSTALL TRAFFIC MANAGEMENT SYSTEM (TMS) ELEMENTS $2,069,000 4 2009
04 2A050 SCL 152  13.8  14.8 CONSTRUCT LEFT TURN POCKET AT PRUNEDALE AVENUE EASTBOUND $1,258,000 4 2009
04 0C901 SCL 101 027.6 040.2 REHABILITATE PAVEMENT $39,800,000 4 2009
04 4A450 SOL 080 014.4 000.0 REPLACE WEIGH SCALES $818,000 4 2009
04 3S672 SM 084 013.8 013.8 STORM DAMAGE REPAIR & PLACE TECCO MESH AT VARIOUS LOCATIONS $537,000 4 2009
04 15131 VAR 000 000.0 000.0 INSTALL CLOSED CIRCUIT TV CAMERAS AT VARIOUS RAMP METER LOCATIONS $14,342,000 4 2009
04 3A560 SCL 152 021.4 021.9 INSTALL SOFT MEDIAN BARRIER WIDEN THE RIGHT SHOULDERS $340,000 4 2009
04 3S721 SOL 680 R 004.7 R 004.7 REPLACE FAILED CULVERT, BACKFILL SINKHOLE AND PLACE ROCK SLOPE $543,000 4 2009
04 28381 SON 116 041.8 044.7 REALIGN VERTICAL AND HORIZONTAL CURVES $37,516,000 4 2009
04 04224 SM 92 014.4 018.8 REPLACE 12KV ELECTRIC SWITCHGEARS $2,100,000 4 2009
04 04463 SF 80 007.8 008.9 JOINT REPAIR AT PIERS E5, E12, E15 AND E16, ETAL $500,000 4 2009
04 3A820 MRN 101   4.1   0.0 RE-GRADING PAVEMENT AT ACCESSIBLE PARKING SPACES, RE-CONSTRUCT THE $500,000 1 2010
04 2332C ALA 262 R   0.0 R   0.5 UPPR,WIDENING OF ROUTE 262,AND COMP CONST. OF KATO RD ON AND OFF RAMP. $32,000,000 1 2010
04 25902 SOL 080 R   9.6 R   9.6 MITIGATION PROJECT $575,000 1 2010
04 26320 SM   1 026.6 027.5 EXTEND TWO-WAY LEFT TURN $3,163,000 1 2010
04 3A400 SCL 152  19.3  20.3 CONSTRUCT LEFT TURN POCKET $2,000,000 1 2010
04 3A990 SON 116  26.7   0.0 INSTALL CURB RAMPS $700,000 1 2010
04 44790 ALA 238 000.0 012.6 ROADWAY REHABILITATION $34,000,000 1 2010
04 25376 ALA 680 004.7 005.2 ENVIRONMENTAL MITIGATION $700,000 1 2010
04 44700 CC 680 R 000.0 R 012.6 REHABILITATE ROADWAY $72,200,000 1 2010
04 0A780 SCL 009   0.1  11.2 UPGRADE TRAFFIC BARRIER AND GUARDRAIL END TERMINALS $6,627,000 1 2010
04 24992 SM 082   0.2  15.9 MODIFY EXISTING TRAFFIC SIGNAL $2,863,000 1 2010

District 04 total $754,830,000
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05 0P810 SCR 017 007.1 007.2 VINEHILL WET WEATHER IMPROVEMENTS $2,195,000 3 2009
05 31592 MON   1 098.4 T 01014 CONSTRUCT NEW INTERCHANGE $30,002,000 3 2009 X
05 0P340 MON 001 026.1 026.1 CONSTRUCT RETAINING WALL $3,700,000 3 2009
05 0L800 MON 001 075.0 092.0 GUARDRAIL & CRASH CUSHIONS $2,206,000 3 2009
05 12911 SCR 001 015.8 017.6 HIGHWAY PLANTING $1,500,000 3 2009
05 0M140 SB 101 026.9 000.0 REPLACE ELWOOD OH IN CONJUNCTION WITH HOLLISTER OC; MODIFICATION $7,040,000 3 2009
05 0K570 SLO 101 000.6 031.7 GUARDRAIL & CRASH CUSHIONS $3,417,000 4 2009
05 0N250 SCR 001 R 000.0 008.3 CONSTRUCT TRANSPORTATION MANAGEMENT SYSTEM (TMS) $1,121,000 4 2009
05 0E470 MON 101 045.7 082.6 CONSTRUCT MEDIAN ACCELERATION & LEFT TURN CHANNELIZATION $6,500,000 4 2009
05 0J970 SLO 001 011.1 016.2 ADA CURB RAMPS $651,000 4 2009
05 0E960 MON 001 021.3 021.6 CONSTRUCT NEW BRIDGE & ROCK SHED $38,640,000 4 2009
05 0N850 SB 101  20.0  20.0 CURB RAMPS $946,000 4 2009
05 0N260 MON 001 072.2 R 102.0 CONSTRUCT SOLAR-POWERED TRANSPORTATION MANAGEMENT SYSTEM $2,902,000 4 2009
05 0P790 SCR 129 L   0.5 L   0.0 TRAFFIC SIGNAL $449,000 1 2010
05 0P650 SCR 009 001.8 001.8 CONSTRUCT RETAINING WALL $750,000 1 2010
05 0P870 SCR 009 020.4 020.4 CONSTRUCT RETAINING WALL $750,000 1 2010
05 0L760 SCR 017 006.1 012.5 UPGRADE GUARDRAIL, CRASH CUSHIONS AND END TREATMENTS $4,939,000 1 2010
05 0N831 MON 101 066.5 000.0 MITIGATION PLANTING PROJECT $175,000 1 2010
05 0Q690 SB 001 R 000.2 M 000.2 CONSTRUCT MEDIAN BARRIER $3,671,000 1 2010
05 0L700 SCR 017 008.9 009.9 GUARD RAIL & RETAINING WALL $5,866,000 1 2010

District 05 total $117,420,000
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06 3568U KIN 198 T 021.5 T 028.3 2C TO 4E ON NORTH SIDE $91,800,000 2 2009 X
06 41610 MAD 145 R 000.5 R 006.6 AC OVERLAY, WIDEN SHOULDERS, AND REPLACE BRIDGE (SCOUR) $14,296,000 2 2009
06 0F010 KER 178   1.6   0.0 INSTALL TRAFFIC SIGNALS $189,000 3 2009
06 42630 KER 184 008.4 008.7 CHANNELIZATION AND SIGNALIZATION $1,349,000 3 2009
06 35071 FRE 099 R   0.7 R   7.4 REPLACEMENT PLANTING $1,061,000 3 2009
06 0A980 FRE 005 001.4 000.0 SAFETY ROADSIDE REST AREA RESTORATION $11,600,000 3 2009
06 43010 KER 204 004.6 005.1 BRIDGE REPLACEMENT NEW BRIDGE #50-0505 $14,566,000 3 2009
06 0K020 MAD 152 000.0 015.6 PCC PROFILE GRINDING $1,800,000 3 2009
06 0K030 FRE 99 015.5 028.1 PCC PROFILE GRINDING $2,000,000 3 2009
06 48340 KER 000 0 000.0 0 000.0 L5722 REPLACE EQUIPMENT SHOP AND OFFICE $5,441,000 4 2009
06 0C800 KER 005 006.3 010.1 UPGRADE MEDIAN BARRIERS $3,480,000 4 2009
06 35341 KER 046 000.0 007.3 2-LANE CONV TO 4-LANE EXPRWY $37,179,000 4 2009
06 48560 KER 119 028.0 028.6 INSTALL SIGNALS AND LEFT-TURN LANE ON EB HWY 119 AT ASHE RD $949,000 4 2009
06 0H280 KER 046 035.8 000.0 REALIGN AND CONSTRUCT LEFT-TURN LANE $847,000 4 2009
06 0H710 TUL 065 023.4 025.1 MEDIAN BARRIER $751,000 4 2009
06 43210 FRE 041 R 025.1 R 026.5 WIDEN ON-RAMPS @ MCKINLEY & SHIELDS & INSTALL 3 RAMP METERING SYSTEMS $4,220,000 4 2009
06 46370 KER 058 021.7 027.2 OVERLAY (CAPM) $1,652,000 1 2010
06 48500 KER 058 066.0 069.0 BRIDGE SCOUR REMEDIATION $1,045,000 1 2010
06 0A990 KER 005 000.8 000.0 SAFETY ROADSIDE REST AREA RESTORATION $8,133,000 1 2010
06 47230 FRE 180 081.7 082.1 BRIDGE REPLACEMENT $2,996,000 1 2010

District 06 total $205,354,000
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07 4L990 LA 210 R  32.8 R  46.4 BR PRESERVATION/MAINT $1,742,000 2 2009
07 25060 LA 210 031.8 034.2 CONST. SOUNDWALL WITH MASONRY BLOCK $21,097,000 2 2009
07 12190 LA   5 036.4 039.4 HOV LN $217,862,000 3 2009
07 4E600 LA 010   3.7  16.5 REPLACE JOINT SEAL & CABLE RAIL $1,200,000 3 2009
07 1X660 VEN 150 022.7 022.8 STORM DAMAGE REPAIR $3,000,000 3 2009
07 26670 VEN 118  27.0  32.5 FREEWAY WIDENING $29,500,000 3 2009
07 1786A LA 005 027.4 028.1 MODIFY IC/REALIGN RAMPS $11,000,000 4 2009
07 12184 LA 005  26.7  29.4 CONST HOV LANE $115,000,000 4 2009
07 25850 LA 005 000.0 000.0 SOIL STABILIZATION & REVEGETATION $1,639,000 4 2009
07 25860 LA 005 000.0 000.0 SOIL STABILIZATION & REVEGETATION $1,807,000 4 2009
07 22652 LA 001  34.6  35.6 INST VERT CLEARANCE & WARNING SIGNS $2,782,000 4 2009
07 22654 LA 001   7.1  30.5 INST VERT CLEARANCE & WARNING SIGNS $3,129,000 4 2009
07 1X321 LA 039 040.0 044.4 REBUILD WASHOUT ROADWAY $5,000,000 4 2009
07 1X322 LA 039 017.7 040.0 REBUILD WASHOUT ROADWAY $3,000,000 4 2009
07 25891 LA 005 009.4 013.1 SAND FILTERS & INFILTRATION DEVICES *PHASE 1 OF 10    $4,999,000 4 2009
07 2411U LA 110 021.2 022.8 CONSTR AUXILIARY LN; MODIFY RAMPS $35,850,000 4 2009
07 25892 LA 060 003.8 012.2 SAND FILTERS & INFILTRATION DEVICES *PHASE 1 OF 10    $4,999,000 4 2009
07 26900 LA 710 018.1 020.8 LONG LIFE PAVEMENT REHABILITATION $64,350,000 4 2009
07 22651 VEN 001  11.6  28.5 INST VERT CLEARANCE & WARNING SIGNS $2,666,000 4 2009
07 22653 LA 005   1.2  16.6 INST VERT CLEARANCE & WARNING SIGNS $3,478,000 4 2009
07 26740 LA 014 061.0 067.0 SAFETY IMPROVEMENT $2,800,000 1 2010
07 24640 LA 005  13.6  18.5 GRAFFITI CONTROL MEASURES $1,895,000 1 2010
07 11172 LA 010 033.4 037.5 SOUNDWALLS $8,260,000 1 2010

District 07 total $547,055,000
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08 0E500 SBD 010  12.0  31.0 CONSTRUCT CURB RAMPS $1,187,000 1 2009
08 0H320 SBD 215 010.0 017.6 COLD PLANE 0.2' AND OVERLAY 0.2' HMA (TYPE A) $7,609,000 2 2009
08 0F780 SBD 138 022.0 023.6 CORRECT VERTICAL CURVES & SHOULDERS $981,000 2 2009
08 0A791 SBD 018 030.0 032.5 TRANSPORTATION ENHANCEMENT $1,383,000 2 2009
08 0L560 RIV 215 042.4 000.0 PLACE RUBBERIZED TYPE "O" OVERLAY $6,900,000 2 2009
08 43430 RIV  95 024.5 032.8 UPGRADE DRAINAGE FACILITIES $3,480,000 3 2009
08 0K680 RIV 010 R 090.9 R 099.0 REMOVE AC OVERLAY, SAND BLAST, REPAIR/REPLACE JOINT SEAL, SEAL $1,140,000 3 2009
08 25960 SBD 095 042.4 042.9 INSTALL MEDIAN RUMBLE STRIPS AND WIDEN SHOULDERS $1,946,000 3 2009
08 0C190 RIV 111 T  48.3 T  48.4 REGRADE BRIDGE DECK AND REPAIR SPALLS/CRACKS $1,501,000 3 2009
08 0F190 RIV 010 R 015.8 000.0 INSTALL STANDBY GENERATOR, 2000 GAL LPG TANK AND UPGRADE CONDUITS $825,000 3 2009
08 44407 SBD 215 009.0 011.6 POR SEG 11/210 PROJECT REPLACE 27TH ST OC CONSTRUCT RAMPS IMPROVE LOCA $65,399,000 4 2009
08 45600 RIV 010 042.4 043.9 CONST BOB HOPE DR EXT W/NEW DIAMOD IC $34,912,000 4 2009
08 39470 SBD  18 066.7 066.8 REPLACE BRIDGE (SCOUR) $5,983,000 4 2009
08 42220 RIV 078 003.3 003.4 REPLACE BRIDGE (SCOUR) (BR#56-0830) $1,813,000 4 2009
08 0A450 SBD 015  38.4  39.2 CONSTRUCT INTERCHANGE $59,916,000 4 2009
08 0J370 SBD 18 102.4 102.4 INSTALL TRAFFIC SIGNALS $417,000 4 2009
08 0J640 RIV 371 071.8 000.0 CONSTRUCT LEFT TURN LANE $500,000 4 2009
08 0K640 SBD 18 020.6 000.0 INSTALL TRAFFIC SIGNALS $630,000 4 2009
08 0A550 RIV 091 R   0.1 R   5.9 REHABILITATE PAVEMENT $13,445,000 1 2010
08 49750 SBD 010 011.6 019.1 WIDEN EXIT RAMPS & ADD AUX LANES $26,523,000 1 2010
08 0E570 SBD 018   7.0  11.3 UPGRADE GUARDRAIL END TREATMENTS $1,970,000 1 2010
08 37870 SBD  62 142.3 142.7 REPLACE BRIDGE (SCOUR) $15,840,000 1 2010
08 47860 RIV 086 R 015.8 R 017.8 CONSTRUCT NEW INTERCHANGE $21,786,000 1 2010
08 36850 SBD 015 177.3 181.1 CONST COMM VEH ENFORCEMENT FACILITY (CVEF)& AGRIC INSPEC FACILITY $83,425,000 1 2010

District 08 total $359,511,000
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Allocation Bond
cd ea5 co rte pfx bkpm pfx ahpm sys_loc project description total const $ qtr rtl fyr by CTC Funding

                           12 Month Advertising List
                                                        Includes Major Projects from Delivery Plan

09 30070 MNO 395 032.4 000.0 REHABILITATE FOR ADA COMPLIANCE $1,102,000 4 2008
09 31060 INY 000 0 000.0 0 000.0 L5505 REMODEL SHOP FACILITIES $1,700,000 2 2009

District 09 total $2,802,000
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Allocation Bond
cd ea5 co rte pfx bkpm pfx ahpm sys_loc project description total const $ qtr rtl fyr by CTC Funding

                           12 Month Advertising List
                                                        Includes Major Projects from Delivery Plan

10 0N900 MER 059 014.1 000.0 INSTALL NEW SIGNALS $645,000 2 2009
10 3169C MER 099 026.5 028.8 HIGHWAY PLANTING & IRRIGATION $521,000 2 2009
10 36312 MER 099 010.2 012.8 HIGHWAY PLANTING & IRRIGATION $3,502,000 3 2009
10 0N990 TUO 049  20.3   0.0 INSTALL TRAFFIC SIGNALS $373,000 3 2009
10 0H320 TUO 108 005.7 006.2 LEFT TURN CHANNELIZATION $1,500,000 3 2009
10 0K020 MER 099 015.8 017.3 REPLACE BRIDGES $36,760,000 3 2009
10 0E720 MER 005 000.4 032.3 INSTALL TRAFFIC MONITORING STATIONS (TMS) AT VARIOUS LOCATIONS $2,896,000 3 2009
10 0N390 SJ 99 019.3 036.7 REPAIR GIRDER $753,000 3 2009
10 0N400 SJ 205 002.4 000.0 REPAIR GIRDER $1,570,000 3 2009
10 0T270 CAL 12 0.9 0.9 CURE IN PLACE PIPE LINER $120,000 3 2009
10 0T290 MPA 140 16.1 17.7 CURE IN PLACE PIPE LINER $120,000 3 2009
10 3A660 MER 140 036.5 037.6 BRIDGE REPLACEMENT $17,696,000 3 2009
10 0A872 STA 219   2.9   4.9 WIDEN TO 4 LANES AND INTERSECTION IMPROVEMENTS $26,000,000 4 2009
10 0N440 STA 108  29.0  29.1 LEFT TURN CHANNELIZATION WITH NEW SIGNALS $2,062,000 4 2009
10 0L590 STA 099 016.8 024.7 HIGHWAY PLANTING $966,000 4 2009
10 0Q890 SJ 012 012.6 012.6 INSTALL TRAFFIC SIGNAL AND INTERSECTION LIGHTING $770,000 4 2009
10 0G770 STA 033 000.5 014.5 REHABILITATE ROADWAY $3,280,000 4 2009
10 0J150 TUO 049 023.1 023.5 CURVE IMPROVEMENT. $2,491,000 4 2009
10 0G590 SJ 026 005.7 009.0 CONSTRUCT A CONTINUOUS TWO-WAY LEFT TURN LANE, AND 2.4 METER SHOULDERS $5,374,000 1 2010
10 0L630 SJ 099 000.0 001.7 UPGRADE MEDIAN BARRIER $6,959,000 1 2010
10 37930 CAL  12 003.0 010.2 STRUCTURAL SECTION REPAIR $6,300,000 1 2010
10 0E930 SJ 026 005.1 006.0 INSTALL CONTINUOUS TWO-WAY LEFT TURN LANE. $2,543,000 1 2010

District 10 total $123,201,000
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Allocation Bond
cd ea5 co rte pfx bkpm pfx ahpm sys_loc project description total const $ qtr rtl fyr by CTC Funding

                           12 Month Advertising List
                                                        Includes Major Projects from Delivery Plan

11 29140 SD 015 001.8 R 006.9 CLEAN AND TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINTS $1,533,000 3 2009
11 29110 SD 005 R 018.3 000.0 CLEAN AND TREAT BRIDGE DECK WITH METHACRYLATE $3,300,000 3 2009
11 28150 SD 000 0   0.0 0   0.0 L5702 REMEDIATION OF HYDROCARBON CONTAMINATION @ MAINT. BLDG $573,000 3 2009
11 28160 SD 000 000.0 000.0 REMEDIATION OF HYDROCARBON CONTAMINATION $500,000 3 2009
11 26150 IMP 008 R  31.3 R   0.0 ROADSIDE REST AREA RESTORATION/ADA COMPLIANCE $4,332,000 3 2009
11 26171 SD 094   1.6  13.3 FREEWAY MAINTENANCE ACCESS $1,942,000 3 2009
11 28600 SD 005   5.4   5.4 INSTALL NEW SIGNAL $1,635,000 3 2009
11 28810 IMP 086   0.0   0.0 INSTALL NEW TRAFFIC SIGNALS $863,000 3 2009
11 26072 SD 15 021.9 023.9 REQUIRED MITIGATION PLANTING PHS 2 FOR HWY STAGES 2 & 3 $2,498,000 3 2009
11 08164 SD 805   7.7   8.5 CONSTRUCT TWO SOUTHBOUND AUX LANES $14,000,000 4 2009
11 26500 SD 163   1.8   2.8 HISTORIC TRANSPORTATION REHABILITA- TION-TRANSPORTATION ENHANCEMENT $2,855,000 4 2009
11 28930 SD 005 R 039.6 R 054.4 INSTALL RAMP METERS & HOV LANES $5,764,000 4 2009
11 26260 SD 094 007.9 000.0 INSTALL TRAFFIC SIGNAL AND WIDEN RAMP $2,492,000 4 2009
11 25921 SD 076 R   2.2 R   3.8 INSTALL CONCRETE MEDIAN BARRIER $7,055,000 4 2009
11 24320 SD 008 R 049.0 R 000.0 ROADSIDE REST AREA RESTORATION/ADA COMPLIANCE $2,884,000 1 2010

District 11 total $52,226,000
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Allocation Bond
cd ea5 co rte pfx bkpm pfx ahpm sys_loc project description total const $ qtr rtl fyr by CTC Funding

                           12 Month Advertising List
                                                        Includes Major Projects from Delivery Plan

12 0K430 ORA 005 021.3 000.0 REMOVE AND REPLACE DAMAGED & FAILED EXPANSION JOINT ASSEMBLY UNIT $475,000 1 2009 X
12 0F920 ORA 005   8.7  23.0 HIGHWAY PLANTING REHABILITATION, REMOVE & REPLACE DEAD OR ILL $2,044,000 1 2009
12 0J470 ORA 055 007.6 000.0 ADA IMPROVEMENT $238,000 1 2009
12 0J240 ORA 001  23.7   0.0 ADJUST TRAFFIC CONTROL DEVICES $350,000 2 2009
12 0F900 ORA 405 000.2 024.1 HIGHWAY PLANTING RESTORATION $1,230,000 2 2009
12 0J310 ORA 405   0.0   0.0 MODIFY STIPINGS, PAVEMENT MARKINGS & SIGNINGS $746,000 2 2009
12 0F910 ORA 057 010.8 022.5 HIGHWAY PLANTING RESTORATION $964,000 2 2009
12 0J820 ORA 142 003.2 006.4 CULVERT PREVENTATIVE MAINTENANCE $84,000 2 2009
12 0J600 ORA 091 013.6 018.9 CONSTRUCT MEDIAN BARRIER AT THREE LOCATIONS $1,600,000 3 2009
12 0G040 ORA 091 017.2 018.9 PROVIDE ONE EB LANE $65,000,000 3 2009
12 0J740 ORA 142 003.8 004.1 DRAINAGE IMPROVEMENT $250,000 3 2009
12 0G930 ORA 005   4.9   5.2 CONSTRUCT TWO SOUNDWALLS (1,805 LF) $1,959,000 4 2009
12 0G940 ORA 005   1.3   1.8 CONSTRUCT TWO SOUNDWALLS (660 LF) $3,074,000 4 2009
12 0H235 ORA 000   0.0   0.0 UPGRADE TMC BUILDING EMERGENCY SYSTEMS $1,311,000 4 2009
12 0J530 ORA 073 026.2 026.2 OGAC OVERLAY AND GROOVE RAMP $475,000 4 2009
12 0J560 ORA 005 009.4 013.2 GROOVE EXISTING LANES OF PAVEMENT FR. POSTMILE 9.4 TO 13.2, REPLACE $1,970,000 4 2009
12 0G730 ORA 005 006.1 031.2 PROVIDE ENHANCED GORE PAVING, ROCK BLANKET AND ACCENT PLANTING $1,332,000 4 2009
12 0C540 ORA 405 000.0 000.0 UPGRADE MBGR'S, DIFFERENT LOCATIONS UPGRADE BLUNT ENDS TO COMPLY WITH $4,312,000 1 2010
12 04322 ORA 074 013.3 016.6 PLANT ESTABLISHMENT/ENVIRONMENTAL MITIGATION $923,000 1 2010
12 0H950 ORA 055  16.1  16.7 DRAINAGE IMPROVEMENT $3,000,000 1 2010
12 0K000 ORA 039 001.6 000.0 INSTALL SAFETY LIGHTING $357,000 1 2010

District 12 total $91,694,000

Statewide Total $3,210,915,000
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Reference No:  2.5h
June 25-26, 2008

Attachment

District County Route Postmile Work Description EA-5
Program 

Code

Estimated 
Construction 

State Cost
 08-09

RW 

Est. Capital
Outlay

Support

1 Del Norte 197 4.5 Widen roadway near Fort Dick at the entrance to Ruby Van 
Deventer County Park.

48110 201.310 500$                   5$           500$            

1 Humboldt 101 83.4 Modify building near Eureka at the Bracut Maintenance Station. 46350 201.352 870$                   -$            800$            
1 Humboldt 101/254 2.3/66.3,

7.2/12.1
Rehabilitate culvert at various locations on Route 101 from north 
of Richardson Grove undercrossing to north of Loleta Drive 
overcrossing and on Route 254 north of Routes 101 and 254 
Junction to south of Myers Flat separation.

43170 201.151 550$                   10$         550$            

1 Humboldt 299 R25.9/R28.4 Rehabilitate culverts at three locations near Blue Lake from East 
of Chezem Road to west of Titlow Hill Road.

43981 201.151 300$                   -$            300$            

1 Mendocino 101 81.4 Provide fish passage north of Laytonville at Rattlesnake Creek 
Bridge #10-0027.

44750 201.151 550$                   5$           755$            

1 Mendocino 101/271 Various Rehabilitate culvert at various locations. 43180 201.151 532$                   10$         635$            
1 Mendocino 128/253 Various Rehabilitate culverts on Routes 128 and 253 at various locations. 37811 201.151 825$                   15$         510$            

District 1 Total 4,127$                45$         4,050$         

2 Lassen 36 4.3/8.6 Replace culverts near Westwood. 3C410 201.151 808$                   -$            1,075$         
2 Lassen 36 17.45/19.13 Overlay asphalt concrete. 1E070 201.121 1,000$                -$            350$            
2 Lassen 147 0.7 Improve drainage at Clear Creek. 2C320 201.151 619$                   -$            890$            
2 Lassen/Tehama 139.0/36.0 L5746 / L5721 Repair columns and doors at sandhouses. 0E960 201.352 240$                   -$            75$              
2 Modoc 395 58.1 Modify drainage at Cottonwood Creek. 4C850 201.151 330$                   17$         271$            
2 Plumas 89 3.9/7.9 Install new culverts at Graeagle. 3C510 201.151 450$                   31$         790$            
2 Siskiyou 161 7.0/9.0 Pulverize pavement. 0E990 201.120 990$                   2$           504$            
2 Shasta 5 L5713 Construct crew room at Gibson Maintenance Station. 4C840 201.352 540$                   -$            796$            
2 Shasta 299 41.1/41.3 Add shoulders. 0E040 201.015 210$                   -$            214$            
2 Tehama 32 4.4/4.6 Widen highway and shoulders. 4C820 201.310 750$                   5$           880$            
2 Trinity 3 30.8/32.0 Overlay asphalt concrete. 0E120 201.121 760$                   10$         450$            
2 Trinity 299 69.5/70.6 Construct a chain on and off area east of Douglas City. 4C570 201.310 1,000$               -$           600$           

District 2 Total 7,697$                65$         6,895$         

3 Colusa 16 4.5/4.6 Remove material from cut slope east of Bear Creek Bridge. 4C760 201.150 440$                   1$           460$            
3 Glenn 162 65.5 Rehabilitate bridge deck in Willows at Routes 162 and 5    

separation Bridge #11-0056.
2E750 201.110 330$                   -$            442$            

3 Nevada 49 R21.9 Replace elastomeric bearing pads at bents 6 and  9 south of Yuba
River Bridge # 17-07.

1A010 201.110 270$                   -$            507$            

3 Placer 65 Various Perform methacrylate deck and joint seals work on five bridges. 2E880 201.110 450$                   -$            501$            
3 Placer 80 1.5/2.3 Highway planting and irrigation east of Douglas Boulevard. 0E590 201.210 361$                   -$            337$            

2008/09 FY Minor Construction Program Project List - Districts 01 - 12
X($1,000)
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3 Sacramento 12 5.8 Widen roadway at Brannan Island Road. 2C740 201.310 600$                   6$           543$            
3 Sacramento 99 21.6/24.2 Perform methacrylate and polyester seal replacement. 3E880 201.110 995$                   -$            380$            
3 Sacramento 160 L7.4 Construct acceleration and deceleration lane at Brannan Island 

State Park.
2C940 201.310 675$                   6$           576$            

3 Sierra 89 L5725 Construct Sierraville crew room and supervisor's office at the 
Sierraville Maintenance Station.

3E430 201.352 500$                   -$            581$            

3 Sierra 49 18.9 Construct Downiville crew room and supervisor's office at the 
Downiville Maintenance Station.

3E450 201.352 500$                   -$            480$            

3 Yolo 113 10.7/10.9 Reconstruct embankment at Routes 113 and 5 separation. 4C740 201.150 600$                   -$            429$            
3 Yuba 70 L5714 Install communications tower at the Marysville district office. 4E470 201.352 700$                   -$            340$            
3 Various 80 17.3/1.6 Install traveler monitor system at 22 locations. 4E360 201.315 1,000$                -$            587$            

District 3 Total 7,421$                13$         6,163$         

4 Alameda 24 1.8/2.8 Resurface ramps from Routes 580 and 24 separation to 52nd 
Street undercrossing.

4A580 201.121 950$                   5$           380$            

4 Alameda 980/24 1.3/2.0, 1.8/4.3 Pave planting strip on eastbound median shoulder. 1A240 201.120 700$                   5$           412$            
4 Alameda 84 3.8 Install traffic signals. 44810 201.310 375$                   -$            180$            
4 Alameda/Contra 

Costa
24 5.9/6.2 , 0.0/0.4 Upgrade AM/FM Broadcast system inside the Caldecott three-

bore tunnel for the safety of the motoring public.
26550 201.315  $                  950  $          5 $            900 

4 Contra Costa 80 0.8/1.2 Install traffic signals. 2A890 201.310 422$                   5$           700$            
4 San Francisco 280 R3.4/R3.8   Widen ramp at the Alemany Boulevard overcrossing. 4A350 201.015 1,000$                5$           528$            
4 Santa Clara 101 9.1/17.8 Replace concrete slab from Buena Vista overcrossing to Cochran 

Road overcrossing.
4C360 201.121 650$                   5$           315$            

4 Santa Clara 880 6.7/8.4 Grind and replace raveling asphalt concrete from Montague 
Expressway to Route 237.

4C340 201.121 1,000$                5$           390$            

4 San Mateo 101 3.1 Install standby generator at the Henderson pump plant. 3A110 201.120 250$                   5$           276$            
4 Solano/Sonoma 37 0.0/7.2, 4.1/6.2 Asphalt concrete surfacing from Tolay Creek Bridge to Walnut 

Avenue overcrossing.
0G080 201.120 950$                   5$           395$            

4 Solano 37 7.2 Planting viewing area at Guadalcanal village. 0G000 201.240 500$                   5$           250$            
4 Solano 37 8.0/13.0 Relinquish old Route 37 in Vallejo. 4A980 201.120 250$                   -$            50$              
4 Sonoma 12 9.2/11.0 Resurface asphalt concrete from Route 116 to Llano Road. 4C370 201.121 1,000$                5$           390$            
4 Sonoma 128 16.2/18.8 Rehabilitate drainage system. 4A270 201.151 500$                   5$           280$            

District 4 Total 9,497$                60$         5,446$         

5 Monterey 1 11.9 Reconstruct embankment and replace inlet, cross culvert, and 
down-drain north of Willow Creek.

0P320 201.150 900$                   4$           696$            
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5 Monterey 156 R1.8/T5.1 Install centerline rumble strips from Junction Highway 101 to 
Castroville Boulevard.

0Q230 201.015 250$                   -$            262$            

5 Monterey 101 96.1/96.3 Repair and stabilize excavation slope in Prunedale north of San 
Miguel Canyon Road overcrossing on the northbound side of 
Route 101.

0Q030 201.150 900$                   -$            725$            

5 Monterey/San 
Luis Obispo

1 11.6/37.0, 52.8 Enhance roadside at the Vista Points in JP Burns and Willow 
Springs in Monterey County and San Simeon Beach in San Luis 
Obispo County.

0K460 201.240 600$                   -$            632$            

5 Santa Cruz 1 34.3/24.5 Replace culverts near Davenport from 0.8 mile to 5.8 miles south 
of Waddell Creek.

0J190 201.150 900$                   18$         698$            

District 5 Total 3,550$                22$         3,013$         

6 Fresno 99 16.9/28.8 Install vehicle detection system near Fresno. 0H390 201.315 630$                   -$            510$            
6 Fresno 99 21.4/30.4 Install fiber optics near Fresno. 0A810 201.315 1,000$                -$            100$            
6 Fresno 180 127.0/137.0 Upgrade guardrailings. 0G310 201.015 804$                   12$         435$            
6 Kern 33 54.5/59.0 Rehabilitate pavement. 0F740 201.121 950$                   3$           500$            
6 Kern 184 81.4 Improve intersection at DiGiorgio Road near Lamont. 0H830 201.310 300$                   10$         200$            
6 Kern L5724  Pave parking lot and fix drainage at the Wasco Maintenance 

Station.
47330 201.352 288$                   51$         216$            

6 Madera 41 8.3/8.3 Replace culvert near Road 15. 0C710 201.151 572$                   38$         370$            
6 Madera 41 6.9/7.9 Replace culverts near Road 12. 0C720 201.151 401$                   124$       361$            
6 Madera 41 4.5/5.3 Enhance roadside and restore Vernal pools. 0C030 201.240 795$                   210$       400$            
6 Tulare 137 R15.4 Upgrade traffic signal, striping, curb ramps and construct left-turn

lane near Tulare.
0A570 201.310 990$                   63$         400$            

District 6 Total 6,730$                511$       3,492$         

7 Los Angeles 1 3.4/7.2 Construct American with Disabilities (ADA) curb ramps. 4S860 201.361 250$                   -$            150$            
7 Los Angeles 5 12.6 Modify traffic signal, restripe traffic lanes, and install new roadside 

signs.
4S220 201.310 500$                   -$            300$            

7 Los Angeles 10 19.6 Repair and install cable railing. 4S170 201.230 200$                   -$            120$            
7 Los Angeles 27 3.6/4.6 Cold plane asphalt concrete pavement. 4S810 201.121 400$                   -$            240$            
7 Los Angeles 27 11.5/12.7 Install school xing, flashing beacon, and traffic signal. 4T020 201.310 950$                   -$            570$            
7 Los Angeles 30 3.5/5.8 Relinquish Route 30 from Baseline Road to Los Angeles County. 1P770 201.160 260$                   -$            156$            
7 Los Angeles 47 4.6 Improve drainage system. 4S230 201.150 400$                   -$            240$            
7 Los Angeles 60 5.6 Replace approach and departure slabs. 4S500 201.120 460$                   -$            276$            
7 Los Angeles 72 5.5/6.8 Upgrade existing traffic signals and lighting equipment. 4H330 201.310 950$                   -$            570$            
7 Los Angeles 101 2.6 Install overhead sign structure. 4T000 201.310 285$                   -$            171$            
7 Los Angeles 101 14.1/15.4 Construct soundwall for noise abatement for school. 4K150 201.270 1,000$                -$            600$            
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7 Los Angeles 105 4.1 Pave slope. 4S720 201.150 825$                   -$            495$            
7 Los Angeles 105 5.7 Construct retaining wall and repair failed slope. 25010 201.131 800$                   200$       480$            
7 Los Angeles 110 22.5/23.8 Remove and replace overhead sign. 4L790 201.310 350$                   -$            210$            
7 Los Angeles 110 25.2/31.9 Replace signage from Pasadena Freeway to Arroyo Seco. 4T030 201.170 200$                   -$            480$            
7 Los Angeles 210 19.8/23.3 Replace slab. 4S900 201.120 800$                   -$            480$            
7 Los Angeles 710 21.9 Stabilize slope. 4S990 201.150 500$                   -$            300$            
7 Los Angeles 1 4.5 Repair storm drainage. 2Y950 201.151 200$                   -$            120$            
7 Ventura 101 28.2 Restore slope and drainage system. 4S480 201.151 670$                   -$            402$            

District 7 Total 10,000$              200$       6,360$         

8 Riverside 10 R4.3 Upgrade existing roadside rest area on westbound Route 10 to 
ADA standards in Calimesa.

0F350 201.250 577$                   -$            450$            

8 Riverside 10 56.7/R57.1 Install traffic signals on Route 10 eastbound and westbound off-
ramps to Golf/Auto Center Drive in the City of Indio.

0K180 201.310 995$                   20$         597$            

8 Riverside 60 R2.8/R2.9 Widen ramp from 2 to 3 lanes near Ontario at County Village 
Road eastbound off-ramp.

1A360 201.310 1,000$                -$            600$            

8  San Bernardino 10 0.0/R39.2 Install exit numbering signs at various locations on Routes 10 and 
15.

0C331 201.170 997$                   -$            350$            

8  San Bernardino 10 25.0/29.5 Restripe eastbound lanes to add auxiliary lane from Waterman 
Avenue undercrossing to eastbound Alabama Street 
overcrossing.

0H760 201.310 800$                   -$            550$            

8  San Bernardino 15 0.8 Re-stripe lanes to accommodate traffic flow from southbound on-
ramp to Jurupa Avenue in Ontario.

0F340 201.310 381$                   -$            350$            

8  San Bernardino 18 58.4/59.7 Install metal beam guardrail on Route18 between Cactus Road 
and Baldwin Lake Road near Big Bear City.

0J670 201.015 441$                   -$            265$            

8  San Bernardino 18 9.5/19.6 Install metal beam guardrail from Nealy north of Waterman Cyn
Road to south of Arrowhead/Highland.

0L110 201.015 520$                   -$            312$            

8  San Bernardino 18 21.7/22.4 Install metal beam guardrail near Rim Forest between Lake 
Gregory Drive and Pine Road.

0L120 201.015 575$                   -$            345$            

8  San Bernardino 18 46.0/48.0 Install changeable message sign (CMS) from Cove/Talbot Drive 
to Mill Creek Road.

0E610 201.315 333$                   -$            250$            

8 San Bernardino 18 78.3/78.7 Cold plane, overlay asphalt concrete, and widen dike in Lucerne 
Valley from 0.3 mile east of High Roadd to 0.2 mile west of High 
Road.

44770 201.310 757$                   -$            638$            

8  San Bernardino 40 0.8/1.3 Construct concrete channel in Barstow. 1A250 201.151 593$                   31$         450$            
8  San Bernardino 62 12.4 Replace left-turn signal heads with longer mast arms and extend 

left-turn pocket in Yucca Valley at Routes 62 and 247 intersection.
0G610 201.310 400$                   -$            350$            

 Page 16 of 22  



Reference No:  2.5h
June 25-26, 2008

Attachment

District County Route Postmile Work Description EA-5
Program 

Code

Estimated 
Construction 

State Cost
 08-09

RW 

Est. Capital
Outlay

Support

2008/09 FY Minor Construction Program Project List - Districts 01 - 12
X($1,000)

8  San Bernardino 62 29.2/30.9 Add 2-way left-turn and widen shoulder in 29 Palms from Canyon 
Road to Easy Street.

0E110 201.310 1,000$                200$       1,459$         

8  San Bernardino 62 31.0/31.6 Install traffic signals, flashing beacons and curb ramps in 
Twentynine Palms from 0.1 mile west of Mojave Avenue to 0.1 
mile east of Alpine Avenue.

48260 201.310 520$                   -$            925$            

8  San Bernardino L5714 Remove and replace asphalt pavement and replace main 
waterline for proper drainage at the Fawnskin Maintenance 
Station.

0K780 201.352 995$                   -$            597$            

8 San Bernardino L5710 Purchase & install 5,000-gallon above-ground E85 fuel tank at the 
Corona Mtce Sta

0M000 201.352 150$                   -$            90$              

8 San Bernardino L5703 Purchase & install 5,000-gallon above-ground E85 fuel tank at the 
Barstow Mtce Sta

0M010 201.352 150$                   -$            90$              

District 8 Total 11,184$              251$       8,668$         

9 Inyo 190 87.0/89.0 Construct parking for sand dunes interpretive facility in Death 
Valley National Park.

31810 201.015 500$                   -$            97$              

9 Mono 395 95.0/95.4 Construct rock fall protection on steep cut sections. 30410 201.015 1,000$                31$         277$            
9 Mono 395 109.7/115.3 Construct turn lanes at Topaz and Larson Lanes. 28010 201.015 1,000$                3$           894$            
9 Mono 395 L5704 Construct cinder shed. 33420 201.352 1,000$                -$            600$            

District 9 Total 3,500$                34$         1,868$         

10 Alameda 580 1.5/8.4 Construct traffic management system electrical elements. 0N140 201.315 658$                   -$            624$            
10 Calaveras 4 40.1/40.6 Widen and construct left-turn lane. 0E420 201.310 998$                   180$       616$            
10 San Joaquin 99 21.9 Relinquish Route 99 from at-grade connectors to the east and 

west Frontage roads at the Calaveras overcrossing.
0N840 201.160 250$                   -$            207$            

10 San Joaquin 205 R8.1 Improve truck turning radius. 0N130 201.310 165$                   -$            319$            
10 Stanislaus 4 R1.6 Scour protection. 0G200 201.111 386$                   -$            630$            
10 Stanislaus 132 14.7 Construct protective left-turn lane. 0N950 201.310 410$                   9$           637$            
10 Stanislaus 132 20.1 Install  right-turn channelization. 0J900 201.310 410$                   -$            388$            
10 Stanislaus 108 31.2/31.3 Widen roadway and provide drive access. 0C900 201.310 756$                   -$            522$            
10 Various Various Various Restore drainage system. 0Q550 201.151 500$                   -$            313$            

District 10 Total 4,533$                189$       4,256$         
 

11 Imperial 8 R31.3 Upgrade sewage treatment system at Sunbeam Safety Roadside 
Rest Area (SRRA).

26151 201.250 1,000$                -$            500$            
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Reference No:  2.5h
June 25-26, 2008

Attachment

District County Route Postmile Work Description EA-5
Program 

Code

Estimated 
Construction 

State Cost
 08-09

RW 

Est. Capital
Outlay

Support

2008/09 FY Minor Construction Program Project List - Districts 01 - 12
X($1,000)

11 Imperial 8 R38.8/R39.3 Rehabilitate ramp  on Dogwood Avenue. 28560 201.120 300$                   -$            -$                 
11 Imperial 8 R96.3/R96.8 Rehabilitate ramp on 4th Avenue. 29570 201.120 1,000$                -$            350$            
11 Imperial 86 R7.6/R8.0 Install reinforced concrete pipes on ditches. 29580 201.150 500$                   -$            200$            
11 San Diego 8 9.3/9.8 Rehabilitate ramp pavement at Lake Murray Boulevard and 70th 

Street.
29160 201.120 1,000$                -$            350$            

11 San Diego 78 9.9/10.5 Install Portland concrete cement barrier. 29630 201.015 1,000$                -$            350$            
11 San Diego 163 0.7/2.5 Pave abutment slope. 29550 201.310 1,000$                -$            400$            
11 San Diego 5722 Install E85 Fuel Tank at Kearny Mesa Maintenance Station. 29790 201.352 150$                   -$            70$              
11 San Diego Various Various Upgrade exit signs. 29440 201.170 505$                   -$            200$            

District 11 Total 6,455$                -$        2,420$         

12 Orange 57 11.2 Repair collapsed slope embankment at westbound and eastbound
Nutwood Avenue undercrossing in the City of Fullerton. 

0J010 201.150 817$                   4$           573$            

12 Orange 57 17.3 Repair collapsed slope embankment at westbound and eastbound
Chapman Avenue undercrossing in the City of Fullerton..

0J000 201.150 867$                   4$           520$            

12 Orange 73 12.5 Repair slope failure south of LaPaz off-ramp in the City of Laguna 
Niguel.

0J860 201.150 540$                   150$       476$            

12 Orange 405 9.5/10.8 Remove, replace, and relocate broken irrigation lines and 
controller valves, landscape planting and pave gore areas 
between Bear Street overcrossing and Fairview overcrossing in 
the City of Costa Mesa.

0J990 201.210 507$                   $ 207$            

12 Orange 405 9.9/10.8 Remove and replace broken Portland concrete cement slabs on 
northbound Route 73 at Route 405 and remove and replace 
asphalt concrete pavement and right shoulder on Routes 405 and 
55.

0J970 201.121 914$                   -$            485$            

12 Orange 405 10.7/12.1 Repair Gisler channel embankment, construct ditch in the City of 
Costa Mesa from south of Fairview Street to Harbor Boulevard.

0J260 201.150 355$                   5$           492$            

12 Orange 405 16.5/17.9 Remove and replace broken Portland concrete cement slabs on 
southbound 405 between Beach Boulevard and Golden West 
Avenue and remove and replace asphalt concrete pavement on 
lanes 3 and 4, and right shoulder between southbound Beach 
Boulevard off-ramp and

0J980 201.121 370$                   -$            250$            

District 12 Total 4,370$                163$       3,003$         

Statewide Total 79,064$              1,553$    55,634$       
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Reference No:  2.5h
June 25-26, 2008

Attachment

District County Route Postmile Work Description EA-5
Program 

Code

Estimated 
Construction 

State Cost
 08-09

RW 

Est. Capital
Outlay

Support

2008/09 FY Minor Construction Program Project List - Districts 01 - 12
X($1,000)

79,064$             

19,612$             

98,676$             
3,549$               

 3,775$                

106,000$            

Total FY 2008-09 Minor Program Right-of-Way Allocation
(Including Minor A and B Right-of-Way Only Projects)

Total FY 2008-09 Statewide Total Minor A Projects

Total FY 2008-09 Minor B Lump Sum

Total FY 2008-09 Minor A and B Program (excluding Right-of-Way)
District 80 Minor Program Reservation Funds 

Original/Initial Minor Program Target Allocations

Total FY 2008-09 Minor Program (including Right-of-Way)

 Page 19 of 22  



ESTIMATED HM PROJECTS
FOR FY 2008-09 BY DISTRICT

(as of July 21, 2008)

Program Dist EA Co. Rte. Prf
Beg 
PM Prf

End 
PM IMMS Acivity Code

Project Cost 
($1,000's)

Qtr 
(FY) RTL FY

HM2-151 1 45180 HUM 101 12.9 13.1 2C8000 - Drainage Facilities $285 1 2009 0145180 x
HM3-115 1 47590 MEN VAR Repair bridge decks $492 2 2009 0147590 x
HM1-PM 1 47990 MEN 1 58.5 59.7 A10060 - AC Overlay $500 3 2009 0147990 x
HM3-115 1 48290 HUM VAR Joint seal replacement, methacrylate and polye $626 3 2009 0148290 x
HM3-115 1 48300 LAK VAR Joint seal replacement, methacrylate deck and $1,280 3 2009 0148300 x
HM3 1 48310 LAK 029 9.7 20.4 Repair bridge decks $290 3 2009 0148310 x
HM3 1 48320 HUM 101 84.7 89.4 Repair paving notch, repair spalls and methacry $433 3 2009 0148320 x
HM1-PM 1 48560 MEN 101 55.2 64.7 A10019 - High ADT/PBA or BWC Overlay $6,200 3 2009 0148560 x
HM1-PM 1 48640 MEN 101  40.6 R 42.5 A10060 - AC Overlay $800 3 2009 0148640 x
HM1-PM 1 48650 DN 101  23.7  26.3 A10060 - AC Overlay $600 3 2009 0148650 x
HM2-R 1 48870 LAK 53 VAR VAR 2C4000 - Fence Repairs $200 3 2009 0148870 x
HM4 1 TBD HUM 101 77.5 78.7 K40010 - Traffic Signal $200 NA NA 01TBD x
HM3-
115/HM 2 
Base 2 0E310 TRI 3 VAR

A10060 - AC Overlay / Place polyester 
concrete overlay on bridge deck $4,791 3 2009 020E310 x

HM1-122 2 0E550 SHA, LAS 299 VAR VAR A10060 - AC Overlay $4,700 3 2009 020E550 x
HM1-PM 2 0E570 SIS 96 92.5 105.0 A10014 - PME Chip Seal $2,000 2 2009 020E570 x
HM1-Base 2 0E610 PLU, THE VAR VAR VAR A10060 - AC Overlay $3,315 2 2009 020E610 x
HM1-PM 2 0E650 LAS 139 40.0 53.0 A10014 - PME Chip Seal $1,300 3 2009 020E650 x
HM2-151 2 0E780 MOD 139 5 15.0 2C8000 - Drainage Facilities $200 3 2009 020E780 x
HM2-R 2 1E130 LAS 395 48.6 50.7 2C4000 - Fence Repairs $140 NA NA 021E130 x
HM2-R 2 1E170 TRI 299 51.3 51.9 2C9000 - Sidewalk Repair $200 NA NA 021E170 x
HM4 2 TBD VAR VAR VAR VAR M30010 - Raised Pavement Markers $300 2 2009 02TBD x
HM3 3 2M240 YOL 113 5 21.3 Seal bridge decks, joint seals $300 3 2009 032M240 x
HM3-115 3 2M480 YOL 113 2.2  Paint bridge $2,300 2 2009 032M480 x
HM3 3 2M870 SAC 160 6.98 Replace the industrial stairs $222 2 2009 032M870 x
HM3-115 3 2M930 NEV 080 2.5 20.2 Deck meth and joint replace/repair $890 1 2009 032M930 x
HM3-115 3 2M950 YOL 005 6.5 28.9 Deck meth and joint replace/repair $4,000 1 2009 032M950 x
HM2-R 3 3M030 NEV 20 23.0 33.0 2E2000 - Tree Removals $300 NA NA 033M030 x
HM1-PM 3 3M040 PLA 80 45.7 49.2 B10050 - PCC Profile Grinding $900 2 2009 033M040 x
HM1-Base 3 3M050 SUT 113 R 11.8 14.5 A10060 - AC Overlay $300 2 2009 033M050 x
HM1-Base 3 3M060 BUT 99 4.7 7.7 A10040 - Digout $600 2 2009 033M060 x
HM1-PM 3 3M070 GLE 162 R 45.1 65.5 A10014 - PME Chip Seal $740 2 2009 033M070 x
HM1-PM 3 3M080 SIE 49 35.0 47.4 A10016 - Microsurfacing $1,000 2 2009 033M080 x
HM1-Base 3 3M090 COL, YOL 45 VAR VAR A10014 - PME Chip Seal $1,700 2 2009 033M090 x
HM1-Base 3 3M100 BUT 32 R 36.9 37.8 A10060 - AC Overlay $300 2 2009 033M100 x
HM1-122 3 3M110 SAC 51 5.1 8.8 A10018 - High ADT/RAC Overlay $2,300 2 2009 033M110 x
HM1-122 3 3M120 NEV, PLA 80 VAR VAR B10050 - PCC Profile Grinding $1,600 2 2009 033M120 x
HM1-122 3 3M130 SAC 99 21.5 R 24.4 A10019 - Cold Plane RAC, BWC OL $3,000 2 2009 033M130 x
HM2-151 3 3M270 ED 50 58 61.4 2C8000 - Drainage Facilities $575 3 2009 033M270 x
HM2-151 3 3M280 NEV 20 43.8 46.2 2C8000 - Drainage Facilities $410 3 2009 033M280 x
HM3 3 3M380 SAC 051 8.4 Rebuild hinge $800 4 2008 033M380 x
HM1-122 3 3M390 ED 50 18.8 R 28.8 A10018 - High ADT/RAC Overlay $7,200 2 2009 033M390 x
HM2-R 3 3M530 ED 49 13.8 15.7 2C9000 - Sidewalk Repair $300 NA NA 033M530 x
HM2-R 4 0E460 ALA 580 28.3 30.4 2C2000 - Nonlandscaped Weed Control $275 NA NA 040E460 x
HM3 4 0E520 CC 004 0 27.8 Joint seals, meth deck $157 3 2009 040E520 x
HM3 4 0E530 SM 380 4.6 6.4 Meth deck, joint seals $1,266 3 2009 040E530 x
HM3 4 0E540 SM 280 23.1 27.2 Polyester overlay, joint seals $1,080 3 2009 040E540 x
HM3 4 0E580 SOL 012 2.2 4.5 Meth deck, joint seals $455 3 2009 040E580 x
HM1-Base 4 0E670 SOL 84 2.6 1 4.6 A10040 - Digout $300 2 2009 040E670 x
HM3-115 4 0E730 SCL 130 1.3 Meth deck, joint seals $2,325 2 2009 040E730 x
HM3-115 4 0E760 SCL 009 11.3 Meth deck, joint seals $2,623 2 2009 040E760 x
HM3-115 4 0E770 ALA 880 3.25 34.5 Meth deck, joint seals $2,899 2 2009 040E770 x
HM3-115 4 0E910 ALA 080 2.4 7.2 Treat bridge decks with methacrylate and repla $1,410 2 2009 040E910 x
HM3-115 4 0E930 ALA 580 32.8 45.6 Treat bridge decks with methacrylate and repla $1,850 2 2009 040E930 x
HM1-PM 4 1A120 SCL 9 6.9 1 11.5 A10015 - Slurry Seal $1,200 3 2009 041A120 x
HM3-115 4 1A460 ALA 024 9.5 10 Upgrade existing ventilation fan motors and con $3,000 1 2009 041A460 x
HM3 4 1E040 SM 001 47.8 48.4 Polyester concrete overlay $938 3 2009 041E040 x
HM1-Base 4 1E060 SOL VAR VAR 1 VAR A10040 - Digout $400 2 2009 041E060 x
HM1-Base 4 1E130 SF 35 0 1 2.0 A10040 - Digout $600 2 2009 041E130 x
HM1-PM 4 1E160 SOL 84 VAR 1 VAR A10040 - Digout $700 2 2009 041E160 x
HM1-Base 4 1E180 SCL 152 11.21 1 19.7 A10040 - Digout $650 2 2009 041E180 x
HM1-Base 4 1E190 NAP 29 21.7 1 22.2 A10060 - AC Overlay $760 2 2009 041E190 x
HM2-R 4 1E340 SM VAR VAR VAR NB, north of John Daly Blvd in Daly City (loc 1) $370 NA NA 041E340 x
HM1-Base 4 1E500 SON 116 28 1 34.8 A10040 - Digout $600 3 2009 041E500 x
HM1-Base 4 1E510 SM 1 40.75 1 46.72 A10040 - Digout $550 3 2009 041E510 x
HM1-122 4 1E530 SON 12 22 1 29.6 A10062 - RAC Overlay $2,800 3 2009 041E530 x
HM1-122 4 1E540 SOL 29 0 1 5.96 A10062 - RAC Overlay $5,300 3 2009 041E540 x
HM1-122 4 1E550 SM 101 6.6 1 11.90 A10062 - RAC Overlay $4,600 3 2009 041E550 x
HM1-122 4 1E560 MRN 131 0 1 4.4 A10019 - High ADT/PBA or BWC Overlay $2,800 3 2009 041E560 x
HM2-151 4 1E570 SM 35 24.85 24.9 2C8000 - Drainage Facilities $445 3 2009 041E570 x
HM4 4 1E580 VAR VAR VAR VAR K20010 - Sign Lighting $650 3 2009 041E580 x
HM1-PM 4 2R990 ALA 13 10 1 13.69 A10016 - Microsurfacing $1,720 1 2008 042R990 x
HM4 5 0M300 SB 1;  135 R 29;10.93  K40010 - Traffic Signal $300 NA NA 050M300 x
HM1-122 5 0N310 MON 101 R 1.9 R 9.5 A10062 - RAC Overlay $2,800 3 2009 050N310 x
HM1-Base 5 0P070 SB 135 M 9.1 M 11.7 A10060 - AC Overlay $1,100 3 2009 050P070 x

Page 20 of 22



ESTIMATED HM PROJECTS
FOR FY 2008-09 BY DISTRICT

(as of July 21, 2008)

Program Dist EA Co. Rte. Prf
Beg 
PM Prf

End 
PM IMMS Acivity Code

Project Cost 
($1,000's)

Qtr 
(FY) RTL FY

HM2-R 5 0P830 SLO 1 44.9 47.8 2C4000 - Fence Repairs $140 3 2009 050P830 x
HM1-Base 5 0P940 SB 101 10 10.6 B10070 - PCC - Slab Repl/Rep $250 3 2009 050P940 x
HM3-115 5 0Q180 SLO 166 17.7 Paint bridge $462 1 2009 050Q180 x
HM3 5 0Q190 SLO 001 52.9 Seal bridge decks (District designed) $669 1 2009 050Q190 x
HM1-122 5 0Q250 SLO 101 0.08 7.8 A10050 - AC Profile Grinding $4,300 3 2009 050Q250 x
HM3-115 5 0Q270 SB 101 18.1 Seal bridge decks $663 1 2009 050Q270 x
HM1-Base 5 0Q870 SLO 1 9 9.5 A10050 - AC Profile Grinding $175 3 2009 050Q870 x
HM1-Base 5 0Q880 SLO VAR R VAR R VAR A10050 - AC Profile Grinding $525 3 2009 050Q880 x
HM1-Base 5 0Q890 SLO, MON 1 VAR VAR A10050 - AC Profile Grinding $450 3 2009 050Q890 x
HM1-PM 5 0Q900 SB 150 0 2.2 A10014 - PME Chip Seal $200 3 2009 050Q900 x
HM1-PM 5 0Q910 Mon, SBt, SC 25;   25 0.0;    0.0 11.75;  3.5 A10014 - PME Chip Seal $700 3 2009 050Q910 x
HM1-PM 5 0Q920 MON 146 0 1.5 A10015 - Slurry Seal $275 3 2009 050Q920 x
HM1-PM 5 0Q930 MON 1 72.6 74.5 A10019 - High ADT/PBA or BWC Overlay $900 3 2009 050Q930 x
HM2-R 5 0Q940 SCr 1 & 9 Var Var 2E2000 - Tree Removals $140 3 2009 050Q940 x
HM1-PM 5 0Q950 SLO 227 0.91 7.1 A10011 - AR Chip Seal $800 3 2009 050Q950 x
HM2-R 5 0R690 MON 101 86.6 R 88.5 2C4000 - Fence Repairs $140 3 2009 050R690 x
HM1-122 5 0R770 SLO 101 58.6 63.6 A10019 - High ADT/PBA or BWC Overlay $2,000 3 2009 050R770 x
HM1-122 5 0R780 MON 101 98.8 101.3 A10019 - High ADT/PBA or BWC Overlay $1,200 3 2009 050R780 x
HM3-115 6 0E490 KER 099 22.1 33 Repaint bridges $2,467 4 2009 060E490 x
HM3-115 6 0F270 FRE VAR Meth deck $600 3 2009 060F270 x
HM3 6 0G420 FRE 041 22.1 Joint seals $468 3 2009 060G420 x
HM2-R 6 0J250 KER 184 7.8 8.0 2G2000 - Park and Rides - Vista Points $140 3 2009 060J250 x
HM2-151 6 0J290 KER 33 18.3 73.7 2C8000 - Drainage Facilities $490 3 2009 060J290 x
HM2-151 6 0J300 Fre 33 41 59.4 2C8000 - Drainage Facilities $430 3 2009 060J300 x
HM1-122 6 0J370 KER 58 VAR VAR A10018 - High ADT/RAC Overlay $4,960 3 2009 060J370 x
HM1-122 6 0J380 KER 395 0 14.0 A10062 - RAC Overlay $1,690 3 2009 060J380 x
HM1-122 6 0J400 KER VAR VAR VAR A10018 - High ADT/RAC Overlay $1,962 2 2009 060J400 x
HM1-122 6 0J410 Var VAR VAR VAR B10050 - PCC Profile Grinding $1,175 2 2009 060J410 x
HM1-122 6 0J420 KER 99 0 19.5 B10050 - PCC Profile Grinding $1,745 2 2009 060J420 x
HM1-Base 6 0J440 KER 33 45.5 54.8 Innovative - A/C Recycle $300 3 2009 060J440 x
HM1-122 6 0J460 KER 5 4.6L 10.2L B10050 - PCC Profile Grinding $880 2 2009 060J460 x
HM3 7 1M410 LA 210 34.24 48.43 Joint seals $869 2 2009 071M410 x
HM1-Base 7 2Y410 LA 10 33.2 35.1 A10062 - RAC Overlay $926 2 2009 072Y410 x
HM1-Base 7 2Y460 LA 91 15.1 20.5 A10062 - RAC Overlay $865 2 2009 072Y460 x
HM1-Base 7 2Y480 LA 710 18.2 27.0 A10062 - RAC Overlay $1,300 2 2009 072Y480 x
HM1-PM 7 2Y490 LA 27 14.6 17.0 A10062 - RAC Overlay $1,600 2 2009 072Y490 x
HM1-Base 7 2Y590 LA 118 R 2.4 R 5.9 A10062 - RAC Overlay $1,050 2 2009 072Y590 x
HM1-Base 7 2Y630 VEN 34 13.66 17.7 A10062 - RAC Overlay $1,600 3 2009 072Y630 x
HM1-PM 7 2Y640 VEN 33 40.5 48.5 A10018 - High ADT/RAC Overlay $1,530 2 2009 072Y640 x
HM3-115 7 2Y700 LA 010 29.4 42.5 Repair deck spalls and apply a coat of methacr $637 2 2009 072Y700 x
HM3 7 2Y730 LA 605 0.3 9.9 Methacrylate deck $970 2 2009 072Y730 x
HM3-115 7 2Y740 LA 605 11.2 25.8 Deck methacrylate $1,467 2 2009 072Y740 x
HM3 7 2Y810 VEN 001 4.5 21.5 Repair joint seals $500 3 2009 072Y810 x
HM4 7 2Y910 LA 57 3.7 M40010 - Signs $806 2 2009 072Y910 x
HM2-151 7 3Y010 VEN 101 6.9 7.2 2C8000 - Drainage Facilities $545 1 2009 073Y010 x
HM2-151 7 3Y070 VEN 33 24.8 26.9 2C8000 - Drainage Facilities $213 1 2009 073Y070 x
HM2-151 7 3Y080 VEN 33 16.4 22.6 2C8000 - Drainage Facilities $325 1 2009 073Y080 x
HM2-151 7 3Y090 VEN 33 52.4 57.2 2C8000 - Drainage Facilities $239 1 2009 073Y090 x
HM2-151 7 3Y130 VEN 33 32.6 48.4 2C8000 - Drainage Facilities $590 1 2009 073Y130 x
HM1-PM 7 3Y190 LA 2 14.2 R 18.5 A10018 - High ADT/RAC Overlay & B10020 - P $940 2 2009 073Y190 x
HM1-PM 7 3Y230 LA 18 0.0 4.5 A10062 - RAC Overlay $1,239 2 2009 073Y230 x
HM1-Base 7 3Y240 LA 605 R 17.6 R 18.9 B10070 - PCC - Slab Replacement/Repair $980 2 2009 073Y240 x
HM1-Base 7 3Y250 LA 5 14.9 15.9 A10062 - RAC Overlay $800 2 2009 073Y250 x
HM1-Base 7 3Y260 LA 405 13.3 14.7 A10062 - RAC Overlay $900 2 2009 073Y260 x
HM1-Base 7 3Y270 LA 138 71.0 75.0 A10040 - Digout $2,000 2 2009 073Y270 x
HM1-PM 7 3Y280 LA 126 R 0.0 R 5.7 A10015 - Slurry Seal $500 2 2009 073Y280 x
HM1-122 7 3Y390 LA 210 0.0 6.0 B10050 - PCC Profile Grinding $2,600 3 2009 073Y390 x
HM1-PM 7 3Y430 LA 213 2.2 8.0 A10062 - RAC Overlay $3,000 2 2009 073Y430 x
HM1-122 7 3Y470 LA 1 50.8 56.5 A10062 - RAC Overlay $2,200 2 2009 073Y470 x
HM1-122 7 3Y480 VEN 1 9.7 14.2 A10019 - High ADT/PBA or BWC Overlay $1,500 2 2009 073Y480 x
HM1-122 7 3Y490 LA 138 36.9 46.3 A10019 - High ADT/PBA or BWC Overlay $6,650 3 2009 073Y490 x
HM2-R 7 3Y500 LA VAR R0.7 R1.3 Plant establishment for 1 year in San Pedro $200 NA NA 073Y500 x
HM1-PM 7 3Y520 LA 1 3.3 6.8 A10062 - RAC Overlay $1,200 3 2009 073Y520 x
HM3 7 4E170 VEN 101 30.9 Pier wall faces, girder & soffits (repair fire dama $617 2 2009 074E170 x
HM3 7 4E180 LA 110 2.8 21 Joint seals, repair spalls and methacrylate bridg $431 3 2009 074E180 x
HM3-115 7 4L470 LA 005 13.9 19.9 Rehab bridge deck, meth deck, joint seals $419 3 2009 074L470 x
HM3-115 7 4L530 LA 005 1.21 9.7 Rehab bridge deck, meth deck, joint seals. $2,236 3 2009 074L530 x
HM3-115 7 4L560 LA 010 28.7 45.7 Rehab bridge deck, meth deck and joint seals $2,700 3 2009 074L560 x
HM3-115 7 4L800 LA 071 0.5 1.5 Meth deck, joint seals $837 3 2009 074L800 x
HM3-115 7 4L860 LA 090 1 2.7 Meth deck, joint seals, rail repair. $775 3 2009 074L860 x
HM3-115 7 4L930 LA 103 0.07 0.9 Meth deck, joint seals, rail repair $849 3 2009 074L930 x
HM3-115 7 4L940 LA 105 8.4 15.8 Joint seals, joint seal assembly $223 3 2009 074L940 x
HM3-115 7 4L960 MAD 110 21.7 23.6 Joint seals, deck meth. $483 1 2009 074L960 x
HM3 7 4M560 VEN 033 7.6 Replace joint seals, miscellaneous rehab $855 2 2009 074M560 x
HM3-115 8 0G740 SBD 015 2.4 13 Meth deck + other work $1,582 3 2009 080G740 x
HM1-Base 8 0K590 Riv 62 4 6.7 A10062 - RAC Overlay $690 2 2008 080K590 x
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HM1-PM 8 0K620 Sbd 18 31.5 39.0 A10018 - High ADT/RAC Overlay $1,200 2 2008 080K620 x
HM3 8 0K700 SBD 215 0.4 4.2 Replace joint seals and seal bridge deck with m $1,144 3 2009 080K700 x
HM3-115 8 0K740 RIV 091 5.5 7 AC removal, spall repair, joint seal replacement $2,187 3 2009 080K740 x
HM1-122 8 0K760 SBD 15 28.9 40.4 A10018 - High ADT/RAC Overlay $5,500 4 2009 080K760 x
HM1-Base 8 0K790 SBD 395 VAR VAR A10040 - Digout $1,800 4 2009 080K790 x
HM1-Base 8 0K800 SBD 395 VAR VAR A10062 - RAC Overlay $1,800 4 2009 080K800 x
HM3-115 8 0L210 RIV 060 18.3 20.2 Meth deck, polyester concrete, remove AC and $664 3 2009 080L210 x
HM3 8 0L220 RIV 086 2.4 9.5 Meth deck and misc. work. $287 3 2009 080L220 x
HM3-115 8 0L250 RIV 060 8.81 12.1 Meth deck, spall repair, joint seals, AC overlay $1,408 3 2009 080L250 x
HM3-115 8 0L260 RIV 060 0.44 8.39 Meth deck, joint repair, and misc. work. $1,391 3 2009 080L260 x
HM1-122 8 0L360 SBD 40 3 15.0 A10018 - High ADT/RAC Overlay $4,080 4 2009 080L360 x
HM1-122 8 0L561 RIV 10 25.1 44.5 A10018 - High ADT/RAC Overlay $13,200 2 2009 080L561 x
HM3-115 8 0L640 SBD 040 85.21 99.14 Install shear keys in bridges to stop or delay pro $3,499 4 2009 080L640 x
HM1-122 8 0L670 RIV 215 22.5 38.0 A10018 - High ADT/RAC Overlay $6,700 2 2009 080L670 x
HM2-R 8 0L860 RIV 215 43.9 45.3 2C4000 - Fence Repairs $300 NA NA 080L860 x
HM2-151 8 0M170 RIV 74 47.8 47.8 2C8000 - Drainage Facilities $350 3 2009 080M170 x
HM2-151 8 0M190 RIV 10 19.4 19.4 2C8000 - Drainage Facilities $400 3 2009 080M190 x
HM2-R 8 0M230 SBD 215 29.0 31.0 2C4000 - Fence Repairs $200 NA NA 080M230 x
HM3 8 49290 SBD 015 79.6 79.7 Seal bridge deck $335 3 2009 0849290 x
HM4 8 TBD RIV 15 23.7 33.4 M20010 - Pavement Markings $500 4 2009 08TBD x
HM4 8 TBD RIV 60 7.5 12.1 M20010 - Pavement Markings $500 4 2009 08TBD x
HM1-PM 8 TBD SBD 38 7.7 14.9 A10018 - High ADT/RAC Overlay $1,224 4 2009 08TBD x
HM1-PM 9 33910 INY 6 VAR VAR A10011 - AR Chip Seal $2,041 4 2009 0933910 x
HM1-PM 9 33930 INY Var Var VAR A10060 - AC Overlay $1,096 4 2009 0933930 x
HM1-Base 9 33950 INY 178 48.5 60.0 A10014 - PME Chip Seal $460 1 2009 0933950 x
HM1-122 9 33970 INY 395 11.8 20.4 A10062 - RAC Overlay $1,498 4 2009 0933970 x
HM3 10 0C150 SJ 004 0 Repair bridge control house, aux gen relocation $749 2 2009 100C150 x
HM1-Base 10 0M430 TUO 49 12.8 16.5 A10050 - AC Profile Grinding $600 3 2009 100M430 x
HM3-115 10 0N170 MER 099 18.5 Repaint bridge $1,050 3 2009 100N170 x
HM3-115 10 0N260 SJ 004 15.7 19.4 Treat bridge decks & replace joint seals $1,178 3 2009 100N260 x
HM3 10 0N270 SJ 005 3.3 49.2 Treat bridge decks & replace joint seals $674 3 2009 100N270 x
HM3 10 0N280 STA 099 1.7 Treat bridge decks & replace joint seals $850 3 2009 100N280 x
HM3-115 10 0N410 SJ 005 39.6 Remove epoxy grit, grind decks, methacrylate d $1,007 3 2009 100N410 x
HM1-122 10 0S400 MER 152 R 0.0 R 13.2 A10018 - High ADT/RAC Overlay $4,000 3 2009 100S400 x
HM1-PM 10 0S410 CAL 49 R 20.5 30.8 A10018 - High ADT/RAC Overlay $1,600 3 2009 100S410 x
HM1-Base 10 0S420 SJ 4 25.0 32.0 A10018 - High ADT/RAC Overlay $1,000 3 2009 100S420 x
HM1-122 10 0S430 SJ 205 L 0.0 R 3.0 A10018 - High ADT/RAC Overlay $1,500 3 2009 100S430 x
HM1-122 10 0S440 AMA 88 R 60.8 66.7 A10014 - PME Chip Seal $1,000 3 2009 100S440 x
HM1-PM 10 0S450 TUO 49 18.6 R 27.5 A10018 - High ADT/RAC Overlay $1,000 3 2009 100S450 x
HM1-PM 10 0S460 STA 33 17.8 27.1 A10018 - High ADT/RAC Overlay $1,900 3 2009 100S460 x
HM1-Base 10 0S470 AMA 88 32.3 38.0 A10018 - High ADT/RAC Overlay $800 3 2009 100S470 x
HM1-Base 10 0S480 SJ 33 0.0 5.0 A10018 - High ADT/RAC Overlay $700 3 2009 100S480 x
HM1-122 10 0S490 AMA 16 R 0.0 9.4 A10014 - PME Chip Seal $2,000 3 2009 100S490 x
HM2-R 10 0S820 VAR VAR Var VAR Rustic Rail at the Jackson Vista Point (part 1) $200 NA NA 100S820 x
HM3 10 3A630 SJ 099 0 Resurface bridge deck and replace joint seals $800 1 2009 103A630 x
HM1-122 11 27760 IMP 78 15.5 41.0 A10014 - PME Chip Seal $3,200 1 2009 1127760 x
HM1-122 11 27770 SD 79 20.3 35.3 A10062 - RAC Overlay $4,000 3 2009 1127770 x
HM1-PM 11 27790 IMP 98 1.5 22.0 A10011 - AR Chip Seal $4,000 1 2009 1127790 x
HM3 11 29050 IMP 086 35.2 65.7 Joint seals, repair spalls and overlay bridge dec $1,123 1 2009 1129050 x
HM3-115 11 29090 SD 005 12.4 13.5 Meth deck, joint seals, approach slabs $3,611 2 2009 1129090 x
HM3-115 11 2910U SD 805 14.6 17.7 Spall repair, meth deck and joint seal replacem $2,256 2 2009 112910U x
HM3-115 11 29130 SD 005 39.8 71.9 Repairs spalls, coat deck with methacrylate, rep $1,762 3 2009 1129130 x
HM3 11 29150 SD 015 45.9 Replace joint seals. $707 2 2009 1129150 x
HM1-PM 11 29600 IMP 7 0 1.2 A10018 - High ADT/RAC Overlay $2,000 1 2009 1129600 x
HM1-122 11 29640 SD 94 52.9 65.0 A10062 - RAC Overlay $3,500 2 2009 1129640 x
HM1-122 11 29650 SD VAR R VAR R VAR A10019 - High ADT/PBA or BWC Overlay $3,300 3 2009 1129650 x
HM1-PM 11 29680 SD 125 11.2 22.2 A10014 - PME Chip Seal $3,000 2 2009 1129680 x
HM1-Base 12 0H390 ORA 91 9.1 9.1 B10070 - PCC - Slab Repl/Rep $450 3 2009 120H390 x
HM1-PM 12 0J090 ORA 90 5.1 8.1 A10018 - High ADT/RAC Overlay $1,900 3 2009 120J090 x
HM3-115 12 0J580 ORA 091 4 Remove rust and paint structures $1,983 3 2009 120J580 x
HM3 12 0J590 ORA 005 4.08 Place polyester concrete overlay on bridge dec $296 3 2009 120J590 x
HM4 12 0J690 ORA 1 9.6 12.2 M10010 - Pavement Striping $300 2 2009 120J690 x
HM1-Base 12 0J700 ORA 1 4.6 14.1 Slurry Seal & Digouts $2,000 3 2009 120J700 x
HM1-PM 12 0J710 ORA 55 0.3 1.4 A10018 - High ADT/RAC Overlay $850 3 2009 120J710 x
HM2-R 12 0J720 ORA 39 0 25.0 2C9000 - Sidewalk Repair $150 NA NA 120J720 x
HM2-151 12 0J830 ORA 74 3.6 8.2 2C8000 - Drainage Facilities $390 2 2009 120J830 x
HM1-122 12 0J840 ORA 241 24.9 27.8 A10018 - High ADT/RAC Overlay $2,608 3 2009 120J840 x

HM2-R 12 0K190 ORA 5 VAR VAR Park -N-Ride at Jeffery Rd (part 1 - 150K) $250 NA NA 120K190 x
HM1-122 12 0K200 ORA 73 10 22.5 A10018 - High ADT/RAC Overlay $9,000 3 2009 120K200 x

219 Projects @ $319,254
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